
Construction	Update	
Week	10	

	
Project:	George	Street	Reconstruction	
Owner:	City	of	Whitewater	
Contract:	1-2016	
Contractor:	Willkomm	Excavating		
	
Below	is	a	summary	of	work	completed	to-date	and	a	summary	of	the	Contractor’s	anticipated	work	
for	the	following	week.		
	
	Work	completed	for	the	week	of:	5/23/16	–	5/27/16	
	

• Monday	–	The	contractor	worked	on	sanitary	sewer	lateral	and	water	service	replacements	
for	the	properties	located	along	the	North	end	of	George	Street.		Two	crews	were	present	
working	in	different	locations.	

• Tuesday	–	The	contractor	continued	with	sanitary	sewer	lateral	and	water	service	
replacements	for	the	properties	located	along	the	North	end	of	George	Street.		Two	crews	
were	present	working	in	different	locations.	

• Wednesday	–	The	contractor	worked	on	sanitary	sewer	lateral	and	water	service	
replacements	for	the	properties	located	along	the	North	end	of	George	Street.		The	second	
crew	continued	with	storm	sewer	installation	working	South	along	George	Street	starting	at	
MH	SS-5.	

• Thursday	–	The	contractor	started	the	storm	sewer	installation	near	the	new	outfall	
adjacent	to	the	Whitewater	creek	bridge.		The	second	crew	finished	the	remaining	storm	
sewer	on	the	North	end	of	George	Street	after	installing	the	new	inlets	near	Stations	23+80	
and	23+90.	

• Friday	–	The	contractor	continued	with	storm	sewer	installation	along	George	Street.		The	
crew	finished	the	remaining	storm	sewer	after	installing	inlets	I-2.1,	I-2.2,	I-3.1,	and	I-3.2.		
The	other	crew	spent	time	on	the	project	cleaning	up	and	moving	materials	in	preparation	
for	the	following	weeks	activities.	
	

Work	Anticipated	for	the	week	of:	5/30/16	–	6/3/16	
	

• The	contractor	will	start	with	the	installation	of	sanitary	sewer	working	North	along	George	
Street.		The	utility	crew	will	likely	complete	the	sanitary	laterals	in	conjunction	with	the	
installation	of	the	sewer	main.		After	the	installation	of	the	sanitary	sewer	the	contractor	will	
prepare	for	installation	of	new	water	main.		This	will	likely	not	occur	until	the	week	of	June	
13th.		The	contractor	will	not	be	performing	any	access	restricting	work	North	of	the	utility	
crew	on	George	Street.		Residents	are	encouraged	to	utilize	the	access	road	off	of	Starin	Road	
while	the	construction	crew	is	present.	

	
Please	contact	us	with	any	questions	regarding	this	project.	


